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  Current Projects 
   
PROJECT DESIGN & CONSTRUCTION OF  

2000 LIVING UNITS AND PUBLIC 
BUILDINGS  

 
 

 
 

 
 

 

  
DATE OF  
CONTRACT 

06 July 2008 
 

CLIENT’S  
NAME 

Housing Infrastructure Board, Misurata, Libya  
 

PROJECT  
LOCATION 

Al-Khoms, District Al-Marqab, Libya 
 

PROJECT  
DURATION 

27 Months 
 

PROJECT  
VALUE 

LYD 220,816,000.00 
 

EXTRA  
WORKS 

Scope of work was changed by additional 
work order to design the master plan for 4500 
living units and related infrastructure. More 
extra works are anticipated due to changes 
in scope of work. 
 

ANTICIPATED  
EXTRA WORKS  

LYD 5,500,000.00 
 

PROGRESS  
STATUS 

The Site was received on 26 November 2008 
to start the design works only. The design of 
Master Plan, Residential Buildings and Public 
Buildings is approved and formal documents 
from planning authority are awaited. 
 
The Site has been cleared to break the 
ground as soon as design approvals are 
provided by the client. 
 

MOBILIZATION 
& EQUIPMENT 

Mobilization at site is complete, including 70 
offices for MAKCO, HIB, AECOM and SCET 
TUNISIE, Dining Hall for 400 persons, 
Accommodation for 400 workers and 50 
engineers. 
 
Import, erection and commissioning of 
equipment like Concrete batching plant in 
complete. Required heavy construction 
machinery has been imported for the 
project.  
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DESIGN TEAM 1) Edwin Mintoff Architects 

 
2) Makco Design Cell comprises of a 

team of senior architects, designers, 
planners and drafting personnel. 

 
The consultant and in house design team 
perform various aspects of the project 
design. 
 

  
MANPOWER 
MOBILIZATION 

250 workers and engineers are on site. After 
completing the mobilization works, the 
workers are involved in activities like 
advance preparation, additional 
accommodation, camp landscaping and 
camp facilities improvements. 
 

  
FORECAST The Project is presumed to be completed 

within the stipulated time as soon as the 
design approvals are obtained from the 
client. 
 
Makco intends to adopt fast track 
construction methods to keep the project on 
track. 
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